



ProPPM



MANAGE Project Performance

A comprehensive PPM Solution to gain control of Portfolio Investments



IMPROVE INSIGHT AND CONTROL OF YOUR PORTFOLIO AND PROGRAM INVESTMENTS

Integrate Project Server, SharePoint, and Microsoft Office to monitor performance of your portfolios through their entire lifecycle. Provide executive management a holistic view of portfolios to drive informed investment decisions.

The image displays several overlapping screenshots of the Procentrix software suite. At the top, a Microsoft Project window shows a Gantt chart for a project named 'Connect Cable Internet - Project Professional'. Below it, a SharePoint Business Intelligence Center dashboard is visible, featuring a 'Performance ScoreCard' with various metrics and a 'Financial Trend Report' with a line graph showing cumulative costs and assets over time. A pie chart labeled 'Combined Financial' is also present, showing the distribution of project phases: Inception, Elaboration, Construction, and Transition.

Procentrix Inc.
2201 Cooperative Way
Suite 550
Herndon, Virginia 20171

703.635.2627
703.635.2629

www.procentrix.com

MANAGE PERFORMANCE

- **MEASURE AND CONTROL** — Define Key Performance Indicators and then systematically collect data to substantiate and visualize performance.
- **DATA TRANSPARENCY** — Ensure accurate and timely visibility into project / portfolio performance so that corrective actions can be proactively taken.
- **IMPACT ANALYSIS** — Gain better insight into how risk items and schedule issues impact the overall health of a project or portfolio.
- **TREND ANALYSIS** — Visualize performance over time to identify common trends. Learn from past experiences and isolate potential future problems.
- **PROCESS OPTIMIZATION** — Promote consistent and repeatable processes through automated workflow and centrally managed project data.

REDUCE COST

- **STREAMLINE DATA COLLECTION** — Utilize intuitive Microsoft Office-based tools to streamline the collection and consolidation of performance measures. Minimize redundant and manually intensive data entry processes.
- **AVOID OVERRUNS** — Gain early insight into issues and downward trending performance so that corrective measures can be taken before costly overruns occur.
- **MAKE SMARTER INVESTMENTS** — Make well informed and proactive investment decisions based on substantiated data.
- **LEVERAGE YOUR INVESTMENT** — Maximize your investment in Microsoft products and technologies. Together Project Server, SharePoint, SQL Server and Microsoft Office are a cost effective and powerful combination.
- **INTUITIVE INTERFACE** — Minimize the need for users to learn new products and technologies. Build upon existing knowledge of Microsoft Office, Project and SharePoint.



Microsoft Partner
Gold Collaboration and Content



Procentrix Inc.
2201 Cooperative Way
Suite 550
Herndon, Virginia 20171

t 703.635.2627
f 703.635.2629

www.procentrix.com

